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Semi-Monthly Status Report 
Overall Project Status 

Y 

1.  PMO 
Project: PMO Reporting Period: 5/11/2013 to 5/23/2013 Overall Status 

Y 
 Lead: Kim Johnson / Matt Benton Planned Finish: TBD 

 

Accomplishments This Period – 5/11/2013 to 5/23/2013  Planned Activities for Next Period – 5/24/2013 to 6/7/2013 
1. Resource Management 

a. Continued recruiting and hiring activities 
• Identified training specialist and technical writer (awaiting approval to 

offer),  
• Project Manager (Michelle replacement) 
• Working on approval for Ops manager and business analysts 
• Identifying EDMS support analysts 
• Scheduling Analyst/PMO support position to start 5/28 

b. Facility in Henderson is moved into.  However, we are waiting on Verizon circuit 
installation and telephony install and security badges. 
 

 1. Resource Management 
a. Hire and onboard additional resources (Ops Manager, BSA, BA) 
b. Continue installation and set-up of Las Vegas and Henderson 

2. Project Schedule 
a. Schedule revisions in progress to include all aspects of the project 
b. Full update of schedule currently being completed 
 

 2. Project Schedule 
a. Update project schedule with revised development plan/schedule 
b. Thorough review of project schedule to include dependencies and resources 

 
3. Project Management Plan/Processes 

a. Updated PMP as a consolidated document in support of Gate Review 
 3. Project Management Plan/Processes 

a. Verify status of plans and processes with Exchange to ensure timely return of 
comments and responses. 

 
4. Risk & Issue Management 

a. Updated internal risk & issue log and completed thorough review within project 
 

 4. Risk & Issue Management 
a. Conduct bi-weekly internal risk & issue meeting 

 
5. Change Control 

a. Continued internal review of change control items 
b. Created internal change request log in project internal SharePoint 
 

 5. Change Control 
a. Continue change control meetings 
b. Identify additional items to review with the Exchange 

 
6. Quality Management 

a. Conducted internal review of deliverables and provided feedback to authors 
b. Conducted analysis on resource gaps and redundancies in roles  

 

 6. Quality Management 
a. Continue reviewing deliverables and provided feedback internally 
b. Revise project writing Guidelines based on recent Exchange feedback and update 

QM Review Checklist 
 

7. Reporting/Project Tools/Templates 
a. Submitted meeting minutes for the Semi-Monthly Project Status Meeting 5/10/13 

 

 7. Reporting/Project Tools/Templates 
a. Continue inputs of action items, deliverables, and artifacts to SharePoint site 
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Schedule  Risks/Issues 
 

Overall Schedule Status G 
Milestones Due Date % Comp Status 
1. Provide Gate Review Content to Exchange 6/7/2013 50% G 

 
 

  

Overall Risk/Issue Status Y 
Risk/Issue Due Date Owner Status 
Issues 
1. Schedule revisions based on development 

resource realignment 
04/01/2013 Xerox Y 

2. Changing project needs have created a spike in 
resource demands 

4/14/2013 Xerox Y 

Risks 
1. Cultural Change Management: The amount of 

required changes required for State systems, 
business processes, and staff over which the 
Exchange has limited influence. 

TBD TBD Y 

 
 

 

Action Items  Items for Discussion 
 

Item Due Date Owner Status 
1. Provide the final background check instruction 

package to the Xerox Team once it is approved. 
10/04/12 Shawna In Process 

 
 

  

Item  Notes Opened Date 
1. None   
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2.  Requirements 
Project: Requirements Reporting Period: 5/11/2013 to 5/23/2013 Overall Status 

Y 
 Lead: Anthony Montero Planned Finish: TBD 

 

Accomplishments This Period – 5/11/2013 to 5/23/2013  Planned Activities for Next Period – 5/24/2013 to 6/7/2013 
1. Requirements Validation Review (RVR) 

a. Waiting approval requirement changes identified during RVR sessions (October 
2012) 

 

 1. Requirements Validation Review (RVR) 
a. Finalize RVR identified requirements changes as part of the change control process 

2. Requirements Specification Deliverable (RSD) 
a. Completed first set of updates including edits that were identified through an 

internal requirements review that have been be incorporated into the 2nd 
submission of RSD C 

b. Finalized integrating Exchange comments into the updated files 
c. Submitted new version of RSD C to the Exchange – 2nd Submission 
 

 2. Requirements Specification Deliverable (RSD) 
a. Continue updates and/or including edits that were identified through an internal 

requirements review that will be incorporated next version of RSD 
b. Submit updated versions of the RSD as needed 
c. Work with Test team on finalizing an approach to address IV&V’s comment around 

defining how each requirement is measured. 
 

3. Requirements Traceability Matrix (RTM) 
a. Addressed Exchange comments on RTM C and resubmitted for approval 
b. Updated the DOORS tool to align with the changes being incorporated into RSD C 
c. Updated Work Packages in DOORS to align with development phase of the solution 

 3. Requirements Traceability Matrix (RTM) 
a. Continue meeting with design, development, and testing to incorporate artifacts  
b. Create links in DOORS tool to align Work Packages and different artifacts with help 

from business partners 
c. Create top-down traceability to see different artifacts being mapped to Attch O.  
d. Build in means of measuring requirements (if needed), per IV&V 

 
4. Requirement and Configuration Sessions (RACS) 

a. Set up requirement clarification session around APTC and Manual verifications 
(tentatively scheduled 5/22) 

 

 4. Requirement and Configuration Sessions (RACS) 
a. Complete analysis of untraced requirements and determine if additional 

requirements sessions are required 
b. Hold requirement clarification sessions as needed 

 
5. System Design Document (SDD) 

a. Met with internal Xerox team individually to interpret various parts of the design 
efforts 

b. Conducted SDD Kick-off Meeting with solution component owners / writers 
c. Submitted updated draft of SDD DED for Exchange review 
d. Built TOC and other sections templates  
e. Began populating templates and other sections by coordinating with content 

owners  

 5. System Design Document (SDD) 
a. Meet with internal Xerox teams individually to interpret various parts of the RSD for 

design efforts 
b. Conduct SDD content touch points with solution component owners / writers 
c. Support content owners as they populate SDD templates 
d. Continue Populate templates and other sections by coordinating with content 

owners 

 

Schedule  Risks/Issues 
 

Overall Schedule Status G 
Milestones Due Date % Comp Status 

1. DELIVERABLE: RTM for Release C Submitted 5/17/13 100% G 
2. DELIVERABLE: System Design Document 6/7/13 10% Y 

 

 
 
  

  

Overall Risk/Issue Status G 
Risk/Issue Due Date Owner Status 
Issues 
1. More detailed design meetings (outside of RACs) should 

be taking place to make adequate process towards 
developing components of the solution.  

TBD TBD G 

    
Risks 
1. Change Control: Not all requirements were provided in TBD TBD Y 
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Schedule  Risks/Issues 
the guidance from CMS. 

2. System Design Document: Tight timeline to deliver first 
version to CMS requires a commitment from all business 
partners to make the deliverable due date. 

TBD TBD Y 

 
 

 

Action Items  Items for Discussion 
 

Item Due Date Owner Status 
1. None    

 
 

  

Item  Notes Opened Date 
1.    

 
 

 

Requirements Traceability Dashboard 
Total Requirements: 484 

Requirements Traced: 438 (91%) 
Requirements NOT Traced: 30 (6%) 

Requirements Deleted: 16 (3%) 
 

% of Process Flows created: 246 (96%)  
% Requirements Traced to User Stories: 170 (87%) 
% of Work Packages created: 0 (0%) 
% of Requirements Traced to Work Packages: 0 (0%) 
% of Interface Design artifact created: 43 (91%) 
% of Detailed Design artifact created: 0 (0%) 
% Requirements Traced to Technical Use Case & Report Mockup: 57 (93%) 
% of General Artifacts created: 123 (89%) 
% Requirements Traced to Test Cases: 0 (0%) 

  

 

 

 
Observations: 91% of requirements have successfully been traced to  Observations: Out of the final 30 requirements that remain to be traced, the 
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downstream artifacts and continue to be elaborated according to 
the SDLC.  All functional areas are now strongly represented.   

Risks: None 
 

majority falls into Customer Relations and Exchange Infrastructure.  
Efforts to address these requirements are currently underway. 

Risks: 9% of the total requirements remain outstanding at the end of 
Release C RACS.  Careful examination of planned artifacts is 
required to ensure complete coverage post Release C. 

 

Overall Observations: There are a large amount of technical requirements that are targeted for coverage by one of the several technical plans still under development.  Delays in the 
development of these artifacts will contribute to a low coverage percentage versus our timeline.  In addition, there are currently no Detailed Design Documents or Test Cases developed.  If these 
particular artifacts existed more requirements could be mapped more quickly.  The Requirements Team is developing an analysis of percent complete for each requirement. 



 Semi-Monthly Status Report: 5/11/2013 to 5/23/2013 
 

  

5.4.3.6 - Semi-Monthly Project Status Report -18 of 34 
5/23/2013 

Page | 6 

 

3. Infrastructure 
Project: Infrastructure Reporting Period: 5/11/2013 to 5/20/2013 Overall Status 

Y 
 

Lead: Jeff Drewes Planned Finish: TBD 
 

Accomplishments This Period – 5/11/2013 to 5/23/2013  Planned Activities for Next Period – 5/24/2013 to 6/7/2013 
1. Infrastructure Planning 

Las Vegas Network. 
a. Network Hardware Shipped to Las Vegas Location  
b. ININ Call flow discovery 
c. ININ meeting with application team to identify IVR flow 

a. Linux Server Builds/Upgrades. 
a. Non-PROD and PROD servers handed over to app team.  

b. Windows Server Builds. 
a. Windows Servers built and ready for shipment to Las Vegas  

c. MPLS Update 
a. Dallas MPLS – May 24 is the target date for Verizon. 

d. Plan Updates 
a. SPEP, PSP, SPR, SSP, DRRPM, TMP, and CMP. 

 1. Infrastructure Planning 
a. Continue working on technical Plans remaining: SPR, SSP 
b. Review Technical Management plans with team for completeness 
c. Continue development of infrastructure   
d. Work with DWSS to complete MPLS connectivity 
e. Work with DWSS to modify connectivity to allow for UAT testing from other 

sites. (Exchange, PMO, Carson Testing Center, Las Vegas Testing Center?) 
f. Continue maintaining Dev and QA environments 
g. Continue Stand-up Testing environment 
 

 

Schedule  Risks/Issues 
 

Overall Schedule Status G 
Milestones Due Date % Comp Status 

1. DELIVERABLE: Data Recovery and Retention 
Management Plan (DRRPM) Submitted – 2nd 4/30/13 100% G 

2. DELIVERABLE: Configuration Management Plan 
(chapter of PMP) Approved 4/30/13 100% G 

3. DELIVERABLE: Performance and Scalability Plan (PSP) 
Plan Approved 4/30/13 100% G 

4. DELIVERABLE: System Security Plan Submitted (SSP) 
(Final) 6/14/13 90% G 

5. DELIVERABLE: Support and Problem Escalation Plan 
(SPEP) Submitted – 2nd 4/30/13 100% G 

6. DELIVERABLE: Service Management Process (SMP) –
Approved 4/30/13 100% G 

7. DELIVERABLE: IT Help Desk Monthly Report – 
Responding to comments 4/30/13 90% G 

8. Privacy Impact Assessment (Preliminary Draft) - 
Submitted 4/30/13 90% G 

      
 

 

  

Overall Risk/Issue Status G 
Risk/Issue Due Date Owner Status 
Issues 
1. Verizon & AT&T Circuit Install Date for Las Vegas 5/24/2013 B. Irby Y 
2.    AT&T Circuit Install Date for Dallas 8/2013 B. Irby Y 
Risks 
1) External System Availability: External systems, such as 

the CCIIO Hub, the HCR Eligibility Engine, and other state 
systems may not be ready in time to interface with the 
BOS solution. 

TBD TBD Y 

2) Readiness of State Systems: Readiness of State systems 
(HCR Eligibility Engine, AMPS, NOMADS) to support 
implementation of the interfaces with the BOS. 

TBD TBD G 

     
 
 

 

Action Items  Items for Discussion 
 

Item Due Date Owner Status 
1.     

 
 

  

Item Notes Opened Date 
1. None   
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4.  Development and Configuration 
Project: Development and Configuration Reporting Period: 5/11/2013 to 5/23/2013 Overall Status 

Y 
 Lead: Jeff Drewes / Joe De la Cruz Planned Finish: TBD 

 

Accomplishments This Period – 5/11/2013 to 5/23/2013  Planned Activities for Next Period – 5/24/2013 to 6/7/2013 
1. Portal Configuration 

Work Package TFS Status  Total % of Total 

In Analysis (Track Team elaborating work 
packages to be coding ready) 0* 0% 

Ready for Development 0* 0% 

In Development 38 43% 

Ready for QA/UAT/SIT 50 57% 

 
 

Overall: for this reporting period, the development effort for Sprint 28 is running behind. It is 
estimated that the body of work required for 06/01 release will be 3 days late. Currently, 38 work 
packages are in development. The plan is to recover during the last week of May by accelerating QA 
and UAT efforts.  
* All planned analysis and planning work for the 06/01 release has been completed as planned. The 
next reporting period will pull in the analysis work for the 08/01 release.  
 

a. Shop and Compare Track 
• Role-based permissions process ready and being rolled out on Fri 5/3 
• UX Front-End Style Guide was rolled-out to all developers with an escalation 

path to resolve issues instead of implementing a work-around. 
• Completed elaboration of work packages originally planned for Sprint 27 

totaling 1,109 hours of estimated LOE. 
• UAT testing of Sprint 24, 25 and 26 Work Packages has been complete.  One 

S1 bug has been reported and was sent back to development for 
remediation.  Commitment to provide fixes on 05/10 – Track will re-test for 
SIT acceptance. 

b. Eligibility and Enrollment 
• Successful demonstration has been performed for all Sprint 26 stories 
• Development team completed working on stories for Sprint 27. 
• UAT was conducted by the track with not S1 issue found.  All Work 

Packages from Sprint 24,25, and 26 have moved to “Ready for SIT” 
c. Finance Management Track 

• Successfully created new test accounts on the Master File and confirmed 
payment functionality on the portal. 

• Finance Track elaborated 10K series user stories to organize into work 
packages and successfully logged into the payment portal.  

• Received delivery of payment portal currently undergoing QA testing. 
d. Carrier Management Track 

• Sprint 27 stories completed. 
• Finished the elaboration and gap analysis between ACA plan designs and 

 1. Portal Configuration 
 

a. Shop and Compare Track 
• Seven Work Packages are planned for Sprint 28, four are “In Analysis,” and 

three are “Ready for Analysis.”  Analysis elaboration is on-track to be 
completed. 

• Conduct UAT of Sprint 27 Work Packages 
• Sprint 29 Elaboration 
• Track will assist with SIT planning. 

b. Eligibility and Enrollment 
• UX team is creating screens for Sprint 28 stories.  
• Planned Cross functional meetings with other tracks will continue to 

identify stories with dependencies and impacts outside the track. 
• Conduct UAT of Sprint 27 Work Packages 
• Sprint 29 Elaboration 
• Track will assist with SIT planning. 

c. Finance Management Track 
• Work Package containing Member Payment is currently in testing. 
• Working to finalize mandatory fields from 823 lock box transaction set file 

for GP.  The next steps are to gather additional information related to the 
payment portal specifically URL, logo, color scheme.  Five work packages 
are planned for elaboration in the coming period. 

• Continue to work with the Online Payment vendor to determine the best 
approach to collect merchant (convenience) fees 

• Conduct UAT of Sprint 27 Work Packages 
• Sprint 29 Elaboration 
• Track will assist with SIT planning. 

d. Carrier Management Track 
• The track is continuing to implement ACA plan design logic in their service 

interfaces. 
• Regulatory Compliance track will create QA Compliance checklist, conduct 

an internal update of HIPAA documents, and continue gap analysis review 
with NV KPMG. 

• Conduct UAT of Sprint 27 Work Packages 
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existing plan designs 
2. Streamlined Application and Interface Development 

a. Planning 
• Completed iteration 7 & 8 retrospective review; reprioritized tasks to 

accommodate new IFP membership database scope.  Identified impact of 
delayed delivery for QLEs, ToolTips (complete content); planning to obtain 
decision on MelissaData for first version delivery in June 

• Completed analysis & preliminary design for Qualifying Life Events, 
Household Composition AppFlow 

• Completed user stories and design documentation for IFP membership 
database; obtained new scope to ensure 6/1 delivery is met 

• Developed work items for iterations 7, 8, and 9; focus is on defect 
resolution, final PageFlow/AppFlow updates, and integration with CHOICE 
infrastructure (membership database, QuotIt engine), HCR-EE.   

• Prepare for final iteration (10) and testing prep for final integration prior to 
BOS SIT. 

b. Design/Development 
• Resolved all High and Critical defects from iterations 4 through 7; continued 

retesting iteration 8 fixes 
• Completed Design/Development of iteration 7: Review Application updates, 

AppFlow updates, QLE initial analysis 
• Completed Design/Development of Iteration 8:  Global config, Screener 

pages; Household Comp changes; Privacy Notice; Tooltips; Qualifying Life 
Events 

• Resolved integration issues with platform, account authentication and 
overall login functionality introduced 

• Reviewed and provided feedback on potential issues with page looping for 
PageFlow functionality released  

• Sent 2 Key Development Team members to CHOICE offices to facilitate 
collaboration for IFP membership database design discussions; reviewed 
development approach and made decisions where necessary to proceed 
efficiently.  Key Developers at CHOICE 2-3 days per week for two weeks (21-
23, 28-30 May) to complete IFP membership database development in time 
as newly added scope for the IFP Team 

c. Training 
• Developed content of IFP End User Guide training documentation 
• Completed review of version 1 of End User Guide; feedback from XEROX 

Training Manager incorporated into version 2 
• Prepared version 2, incorporated completed features per schedule 
 

 2. Streamlined Application and Interface Development 
a. Planning 

• Complete iteration 9 retrospective review; review overall IFP status to 
reprioritize final iteration as needed; review resource needs/impact for IFP 
membership database new scope 

• Develop work items for iteration 10; final disposition of work items in TFS 
• Complete planning for iteration 11, establish final release schedule 
• Prepare for final iteration (10) and testing prep for final integration prior to 

BOS SIT. 
b. Design/Development 

• Resolve all High and Critical defects for iterations through 9 
• Complete Design/Development of Iteration 9:  On Behalf Of; Legal language 

for Sign & Submit; QuotIt integration; MelissaData  
• Complete IFP membership database development and testing 
• Complete Design/Development of Iteration 10:  Retrieve and Update User 

Data (membership) for all pages/screens of IFP;  Final changes, refactoring;  
final defect resolution 

• Complete SDD version 2 for KPMG delivery on 24-May; near-final version 
will be pending updates from final cycles of design/development 

• Begin design for Iteration 11:  CRM integration; Cost Service Reduction 
(CSR) overrides; XTCM updates 

c. Training 
• Submit version 2 of Training documentation to Training Coordinator for 

review on 27-May 
 

3. Technical & Interface Planning Management 
a. Configuration 

• Wired EligibilityEngineService into the HSS configuration store for the HCR 
EE endpoint. 

b. Development 
• Refactored the HCR EE contract based on feedback from Deloitte. 
• Updated the test data provider for the EligibilityEngineService to provide 

dummied eligibility results. 
• Completed the IFP Membership domain user story. 

 3. Technical & Interface Planning  & Management 
a. Configuration 

• Complete wiring of EligibilityEngineService into the HSS configuration 
store for the HCR EE endpoint. 

b. Development 
• Complete development of the NOMADS/BOS interface.  (Contingent on 

Deloitte completing their work.) 
• Complete development of the ResponseService; integrate with 

Membership functionality once CHOICE develops that. 
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• Completed the IFP Membership domain design artifacts 
• Worked out the details for passing PDFs (of the single streamlined 

application) to DWSS through the HCR EE 
• Provided IFP integration requirements to the XTCM team 
• Began development of the NOMADS/BOS interface. (Contingent on Deloitte 

completing their work.) 
• Began development of the ResponseService, with stubs around the 

Membership functionality while CHOICE develops that 
• Worked out the details of getting connected directly to the Federal Hub for 

purposes of consuming the Remote Identity Proofing and Multifactor 
Authentication services 

c. Technical Plans 
• TMP (plan & narrative) development support provided for submission for 

client/comment review cycle 
• SMP approved 
• CMP approved 
• SDD DED submitted for QA & hand off to the requirements team 
• SPEP, PSP, DRRPM are in client/comment review cycle; expected to be 

approved this week. 
 

• Pass PDFs (of the single streamlined application) to DWSS through the 
HCR EE. 

• Get connected directly to the Federal Hub for purposes of consuming the 
Remote Identity Proofing and Multifactor Authentication services 

 
 

4. Data Warehouse & Reporting 
a. Continued integration with Development team – architects are still requesting 

changes to the Membership schema 
b. Waiting for feedback from Jeff D on the CMS ERD document I sent him a week ago. 
c. Analyzed impact of the CMS EDI 820 changes to the current 820 – it builds on the 

current EDI 820 but adds a bunch of additional data for each subscriber.  We will 
need to ensure that the required data is in the database. 

d. Development of Dashboards to start as soon as environment/DW is set up. 
Standard Reports (18 Suites):  
e. Categorized requirements into BI Reporting Areas - 95% Complete 
f. Mockup Development– 85% complete 
g. Documentation (Technical Req. Documents) – 60% Complete 
h. Internal Review Sessions – 85% Complete 
i. Client Review Sessions – 60% Complete 
j. 4 Report Suites approved by client to date 
k. 11 Report Suites pending updates from client prior to final approval. 
l. 3 Report Suites awaiting client review and signoff. 
m. Development – 0% Complete 

 4. Data Warehouse & Reporting 
a. Participate in NV report definition meetings with Xerox 
b. Deploy the NV Data Warehouse to the NV Development DB server 
c. Continue working with all teams to integrate Dev with the HIX database 
d. Update CMS ERD based on feedback received. 
e. Add ERD section on Natoma IFP eligibility database 
f. Next Client Review Session scheduled for  5/28 
g. CCIIO reporting requirement meeting being scheduled for 5/24. 

 

 

Schedule  Risks/Issues 
 

Overall Schedule Status G 
Milestones Due Date % Comp Status 

1. DELIVERABLE:  System Design Document Phase I 
submitted (initial CMS version for 6/7) 

6/30/13 10% Y 

2. DELIVERABLE:  System Design Document Phase II 
submitted 

8/13/13 0% G 

3. ERD Diagram 6/7/13 50% Y 
 
 
 
 

  

Overall Risk/Issue Status Y 
Risk/Issue Due Date Owner Status 
Issues 
1.     

    
Risks 
1. Development velocity 04/01/2013 Xerox Y 

 
 

 



 Semi-Monthly Status Report: 5/11/2013 to 5/23/2013 
 

  

5.4.3.6 - Semi-Monthly Project Status Report -18 of 34 
5/23/2013 

Page | 10 

 

Action Items  Items for Discussion 
 

Item Due Date Owner Status 
1. None    

 
 

  

Item  Notes Opened Date 
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5.  Testing  
Project: Testing Reporting Period: 5/11/2013 to 5/23/2013 Overall Status 

Y 
 Lead: Tanbir Pathania /Jeff Drewes Planned Finish: TBD 

 

Accomplishments This Period – 5/11/2013 to 5/23/2013  Planned Activities for Next Period – 5/24/2013 to 6/7/2013 
1. Test Planning/Coordination 

a. Test Management Plan 
• Responded to Test Management Plan comments and resubmitted for 

approval. 
b. Exchange/DWSS Test Coordination 

• Continue working with DWSS, Deloitte, PCG and the Exchange on UAT 
preparation. 

• Started discussions around getting other testing  
c. Test Results Planning 

• Discussed the need to share test results with CMS 
• Discussed with PCG the process around being certified by the IV&V vendor 

for Wave III testing 

 1. Test Planning/Coordination 
a. Test Management Plan 

• Respond to any further comments on the Test Management Plan  
• Revise schedule in coordination 

b. Exchange/DWSS Test Coordination 
• Continue meeting with DWSS regarding test coordination for UAT 
• Researched the possibility of getting access to the Exchange Server for 

access to Bugzilla for HCREE testing. 
c. Test Results Planning 

• Explore needed CALT reports and discussion with DWSS 
 

2. Portal Testing 

 
 

 
a.       19 work packages went through QA/UAT this period resulting in 29 work packages in 

a ready for “System Integration Testing” status. 
b.       Approximately 360 bugs have been identified during QA and UAT testing. Of those 

172 remain open and 188 have been closed. 23 of the 172 open bugs are 
categorized as a Critical or High priority. 

c.       15 Scenarios, 58 test cases identified 
  

 

 2. Portal Testing 
a.       Conduct UAT Testing on 29 work packets from Sprint 27 
b. Confirm test scenarios for Sprint 28 representing approx. 35 work packages 
c. Additional SIT scenarios and test cases to be developed 

3. IFP Testing 
 

a. Completed test script development for iterations 8 and 9, start iteration 10 test 
script planning 

b. SIT Test Scenario summary spreadsheet reviewed with Tanbir; identified 
mapping of test scenarios for IFP to CMS test data/profiles 

c. Completed first round of INT testing for iterations 7 and 8 
d. Completed retesting of iterations 4-6; <5 High and 1 Critical defects open  
e. Testing delayed by platform, account, authentication, and issues resolved 20-

 3. IFP Testing 
 

a. Complete test script development for iterations 9 and 10; start iteration  11 test 
planning 

b. Complete testing of iteration 9; plan for start of iteration 10 testing 
c. Complete demo-ready testing in preparation for possible demo on 1-June 
d. Complete retesting of iterations 7-9; no High or Critical defects remaining 
e. Final regression testing, preparation for CMS walkthrough on 13-15 June 
f. Participate in Wave III testing with DWSS and Deloitte for HCR-EE. 
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May 
f. Completed final version of IFP Test Plan 
g. 24 Scenarios and 33 test cases identified. 
 

 

4. Interface Testing 
a. Working with Deloitte on the E1 to E3 interfaces.  Identified an issue with the 

MTOM.  Potential fix for this was deployed on 5/21. 
 

 4. Interface Testing 
a. IFP testing from the Web page back to the HCR-EE and back into the CMS HUB.  Fed 

HUB apparently was not function for Wave III as planned. 
 

5. IVR Testing 
a. Identification of test cases to mimic and validate the options provided to the caller 

and the individual flow   

 5. IVR Testing 
a. Test the services available during the scheduled hours vs. off hours  

6. CRM Testing 
a. Test cases will test 8 workflows that CRM team will automate 

 6. CRM Testing 
a. identify scenarios to test the CRM integration with portal / database 

7. Infrastructure Testing 
a. TBD 

 7. Infrastructure Testing 
a. TBD 

 

Schedule  Risks/Issues 
 

Overall Schedule Status G 
Milestones Due Date % Comp Status 

1. DELIVERABLE:  Test Management Plan submitted 4/30/13 90% G 
2.     

 
 

 

  

Overall Risk/Issue Status G 
Risk/Issue Due Date Owner Status 
Issues 
1.     
 
Risks 
1. Testing: Identifying the resources that are required to 

conduct testing on the Exchange. 
TBD Jeff Y 

2. BOS Testing Plan and UAT Activities (IV&V) TBD Jeff Y 
 
 

 

Action Items  Items for Discussion 
 

Item Due Date Owner Status 
1.     
2.     

 
 

  

Item  Notes Opened 
Date 

1.  •   
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6.  Implementation  
Project: Implementation Reporting Period: 5/11/2013 to 5/23/2013 Overall Status 

Y 
 Lead: Matt Benton Planned Finish: TBD 

 

Accomplishments This Period – 5/11/2013 to 5/23/2013  Planned Activities for Next Period – 5/24/2013 to 6/7/2013 
1. Implementation Planning 

a. Implementation Plan Deliverable 
• Continued refinement of the Implementation Plan 
• Continued refinement of project organization model as well as operations 

organization model 
• Continued identifying organizational transition activities related to moving 

from project to operations 
• Continued updating roles/responsibilities 

b. Readiness Assessment Checklists 
• Gathered internal feedback on readiness checklist 
• Updated Readiness checklists based on feedback received 
• Started tracking initial level of readiness for key project areas 

 

 1. Implementation Planning 
a. Implementation Plan Deliverable 

• Continue refining Implementation Plan deliverable 
• Submit refined Implementation Plan to Exchange for the FDDR 
• Update plan based on Exchange feedback 
• Refine organizational models 
• Continue developing organizational transition activities 
• Conduct joint sessions with DWSS/Deloitte regarding Implementation 

coordination activities 
b. Readiness Assessment Checklists 

• Continue reviewing draft of readiness checklist with solution owners via e-
mail 

• Continue conducting level of readiness assessments for key solution areas 
 

2. Training 
a. Training Plan approved 
b. Continued scheduling and conducting meetings with solution owners to discuss 

plan, strategies and schedules for creating necessary training materials 
c. Continued to identify existing subject matter or solutions on which training can 

begin being developed 
d. Met with Exchange regarding need to assist with Navigator, et al. Certification 

program 
e. Revised sub-training plans due to changes in approach to Navigator, et al. training 
f. Conducted interviews for Learning and Development Specialist Positions (2) 
g. Conducted interview for Technical Writer Position (1) 
h. On-board 3 of 4 received Business Analysts received as a result of the carve-out 

 

 2. Training 
a. Submit preliminary Training Document Control List 
b. Submit preliminary Sub-training Plans  
c. Submit preliminary Training Materials outlined on Document Control List 
d. Complete detailed training Project Schedule 
e. Continue to schedule and conduct meetings with solution owners to discuss plan, 

strategies and schedules for creating necessary training materials 
f. Complete review of draft Navigator, et al. Training Course from A.D. Banker and 

submit suggested edits, revisions, and additions. 
g. Begin development of lesson plans 
h. Make hiring recommendations to Hiring Manager (Bill DeLange) for Training 

Specialists (2) and Technical Writer (1) 
i. On-board remaining 4th Business Analyst expected to receive as a result of the carve-

out 
 

3. Contingency Planning 
a. Updated Contingency Plan and Scenario Matrix to incorporate feedback received 

from exchange and IV&V 
b. Re-submitted Contingency Plan and Scenario Matrix for approval 
c. Received approved Contingency Plan and Scenario Matrix from Exchange 

 

 3. Contingency Planning 
a. Contingency Plan 

• Continue to update the Contingency Plan (as needed) for the June FDDR 
 

4. Continuity Planning 
a. Continued developing Business Continuity Plan 

•  Discussed structure of business continuity plans across multiple solutions 
 

 4. Continuity Planning 
a. Business Continuity Plan 

• Meet with internal team to review format/structure of plans 
• Continue developing business continuity plans 

 
5. Gate Reviews 

a. Continued support for Gate Reviews 
 5. Gate Reviews 

a. Support team in tracking FDDR artifacts 
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b. Continued tracking of artifacts due at FDDR and ORR 
c. Continued prep activities for the FDDR in June  

b. Continue prep for FDDR in June 

   
 
 

Schedule  Risks/Issues 
 

Overall Schedule Status G 
Milestones Due Date % Comp Status 

1. DELIVERABLE:  DRAFT Implementation Plan & Readiness 
Assessment Submitted (for CMS Submission) 3/28/13 100% G 

2. DELIVERABLE:  Implementation Plan Monthly 
Updates 90% G 

3. DELIVERABLE:  Training Plan Submitted 4/30/13 90% G 

4. Go-Live Readiness Checklist Monthly 
Updates 90% G 

5. DELIVERABLE: Contingency Plan Submitted 4/30/13 100% G 
6. DELIVERABLE: Contingency Scenario Matrix Submitted 4/30/13 100% G 
7. DELIVERABLE: Business Continuity Plan TBD 50% Y 

 
 

. 
 

  

Overall Risk/Issue Status G 
Risk/Issue Due Date Owner Status 
Issues 
1.     

    
Risks 
1. Changes to Scope: Unknown guidance from CMS 

and/or legislative changes in the state may impact the 
project scope. 

TBD TBD Y 

 
 

 

Action Items  Items for Discussion 
 

Item Due Date Owner Status 
1.     

 
 

  

Item  Notes Opened 
Date 

1.  •   
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Nevada Exchange Project Status Meeting 

Meeting Called By: Shawna DeRousse 

 

Date: 5/23/2013 

 

Starting Time: 8:30 am 

 

Ending Time: 10:30 am 

 Meeting Place / Call-in:   Exchange - Carson City Conf Room  (877-402-9753, Access Code:  2459998) 

 

 

 

Facilitator:  Shawna DeRousse 

Record Keeper:  Amanda Hutchinson 

Timekeeper:   N/A 

Attendees: 

     Shawna DeRousse     Bill DeLange 
     Jon Hager     Kim Johnson 
     George McNeil     Shane Gruchow 
     CJ Bawden     Jeff Drewes 
     Damon Haycock     Matt Benton 
     Nova Murray     Earl Burba  
     Pauline Palmer     Anthony Montero 
     Laurie Thornton     Amanda Hutchinson 
     Shishir Kumar 
     Joe De la Cruz 
     Chuck Long 
     Ray Riley 
     Imran Moin 
     Julie Ingalls-Sherrill 
     Dan Green 
     Lindsey Swinehart 
     Diana Longo 
     Tanbir Pathania 
     Jim Gabris 
     Anil Pillai 

 

Agenda 
Time Agenda Topic Discussion Leader Discussion Points 

8:30 – 8:35 Review and Approval of Previous Meeting 
Minutes 

Bill DeLange • Bill kicked off the meeting at 8:31 am 
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Time Agenda Topic Discussion Leader Discussion Points 

8:35 – 10:20 Project Status Xerox Team Leads 1.  PMO 
• Kim provided an update on resources.  A document specialist and 

writer will be joining, but still trying to fill Michelle’s role.  A PMO 
support position is starting the 28th 

• Kim noted the facility in Henderson is still delayed with the 
Verizon issues, but they are continuing to set up the facility. 

• Shawna asked what the Verizon issue is and what is needed for 
UAT from here. 

• Jeff noted UAT in Carson City does not go through Henderson at 
all. 

• Kim noted the full update to the schedule will be provided by Bill. 
• Shawna noted they need it in Project. 
• Shawna clarified if IV&V has access to SharePoint, they do. 
• ACTION ITEM: KIM TO SEND 3 WEEK EXTRACT IN PDF  
• Kim is working on consolidated version of the PMP for the Gate 

Review 
• ACTION ITEM: SHAWNA TO REVIEW PROJECT 

MANAGEMENT OVERVIEW FOR PMP FOR UPDATES 
BEFORE THE GATE REVIEW. 

• IV&V asked when the Gate Review was and if they needed to 
provide anything. 

• Shawna clarified the date and stated nothing is needed from 
IV&V. 

• Imran noted they have all the documents for the FDDR, a meeting 
will be held next week. 

• ACTION ITEM: IMRAN TO SET UP TIME WITH SHAWNA TO 
REVIEW THE LIST 

• Shawna asked about meeting on Change Control, Dan said it 
would be after this meeting 
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Time Agenda Topic Discussion Leader Discussion Points 

2.  Requirements 
• Matt reviewed items in the status report. 
• Matt noted the plan is to update RTM and RSD going forward as 

changes occur. 
• Matt noted the team will continue to update DOORS for 

traceability through testing. 
• Matt noted the team is currently working on the SDD and will be 

prepared to submit a draft by the 7th. 
• Matt reviewed the stats on the dashboard. 
• Shawna noted the Exchange is reviewing the RSD to verify the 

comments have been incorporated.  They know they are past the 
deadline, but are working on it 

 
3.  Infrastructure 
• Jeff reviewed the highlights from the status report. 
• Jeff noted a CSR can look at FTI. 
• Jeff noted all elements should be available by UAT. 
• Shawna noted they can use the state testing facility for UAT. 
• CJ asked about the 1-800 number.  
• Bill noted number is signed as of Wednesday, but have to confirm 

it. 
• CJ asked if it was a vanity number. 
• Shawna noted it is not. 
 
4.  Development & Configuration 
• Joe reviewed the stats for the Portal 
• Joe noted they are tracking towards the 6/1 date 
• Joe noted in the next report the 8/1 stats will be included 
• CJ noted KPS3 will be done by Friday 
• Jeff noted UI is hooked up to Deloitte services and  scheduled 
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Time Agenda Topic Discussion Leader Discussion Points 

for Tuesday to test those through HCR-EE 
• Jeff noted they will test the 100 data sets provided by CMS. 
• Pauline stated it has to be CMS data, we can’t create our own. 
• Jeff noted the 25 provided so far are fairly complex and will be a 

challenge to follow through the data sets. 
• Jeff reviewed Data Warehouse and Reporting section. 
• Jeff asked Anthony about the status of the SDD. 
• Anthony noted they feel comfortable in their ability to get all the 

content by Friday except for ININ which will be sent on the 28th. 
• Pauline asked about IV&V reviewing. 
• Shawna noted IV&V will be getting at the same time as CMS 

and will be a very early draft. 
 

5. Testing 

• Jeff noted they are addressing the comments in the Testing Plan 
and should be back to the Exchange by today and tomorrow. 

• Dan noted they are planning to complete the DEV for the first 
SIT by next Friday. 

• Dan noted still on to have environment set up for June 4th date. 
• Dan noted testing for portal will occur on the 3rd week of June, it 

will not happen on June 5th as originally scheduled. 
• Shawna asked if anything new will be ready for FDDR. 
• Dan noted this will be part of the schedule update. 
• Shawna asked if the schedule on SharePoint will be the most 

current version and wants to make sure it’s not 3 to 4 weeks old. 
• Dan noted the updates will be more frequent.  
• Pauline noted they are feeling better about UAT but would like to 

see more about the plan and administration of the plan in the 
status report.  Example, where are the testers coming from. 

• ACTION ITEM: TANBIR TO ADD INFORMATION ABOUT UAT 
IN TESTING SECTION OF STATUS REPORT 
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Time Agenda Topic Discussion Leader Discussion Points 

6.  Implementation 
• Matt noted the focus is on finalizing the org structure for go-live 

and post go-live. 
• Matt noted the Training plan was approved and sub-plans and 

training material content are now being developed. 
• Matt noted the team will be updating the Contingency plan as 

new scenarios come up. 
• Matt noted they are targeting 6/7 for Continuity Plan 
• Matt noted logistics are still being worked through, like where the 

Command Center will be. 
• Shawna asked that meetings for June start being booked now as 

space will run out. 
• Pauline asked about availability of training materials for UAT. 
• Shawna noted they will talk about it. 
• Pauline asked about the Contingency Plan of what happens if 

not 100% ready for Go-Live.  Have they reviewed what is 
essential and what the Exchange can live without? 

• Shawna stated that yes, they have had those discussions. 
• Pauline would like DWSS and the Exchange to talk. 
• Shawna asked that it be added to the meeting this afternoon. 

10:20 – 10:25 Next Meeting Bill DeLange •  

10:20 – 10:25 Other Business Bill Delange • ACTION ITEM: AMANDA TO ADD CARRIER ONBOARDING 
TO NEXT STATUS REPORT 

• Shane reviewed Carrier Onboarding status 

10:25 – 10:30 Wrap-up Bill DeLange • Meeting ended at 9:40 am 

 


